

# PROJECT SCHEDULE

## Delta US 50 and SH 92 Access Plan

	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
Kick-Off Meeting	★ May 11, 2015										
Data Collection	—										
System Evaluation		—	—	—	—	—	—	—	—		
City Council/BOCC Draft Plan				★ Aug. 17/18, 2015							
Public Open House 1 - Draft Plan					★ Sep. 30, 2015						
One-on-One Stakeholders Meetings						—					
Revise Plan							—	—			
City Council/BOCC Update Revised Plan							Dec. 1, 2015	★			
Public Open House 2 - Revised Plan									★ Jan. 13, 2016		
Recommendations and Draft Report									—	—	
Agency Review										—	
Final Revisions											—
IGA									—	—	—
City Council/BOCC Acceptance of Plan											Mar. 15/21, 2016 ★

WE ARE HERE

**LEGEND:**



★ Major Milestones  
 — Project Activity

